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Statement of Ongoing Contractsasof 04/20/08

05/ 01/ 08

District 03
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-10.9/11.7 I'N BUTTE COUNTY NEAR OROVI LLE FROM GRANI TE CONSTRUCTI ON COVPANY  ALLEN, JODY $3,872,999 08/20/07 7%
03- 1E1604 1.0 KM VEST TO 0.3 KM EAST OF OPHIR P O BOX 50085 $797,205  08/30/07
ACST- P070- (093) E 849 N HUMBOLDT $0 12/04/08 1%

ROAD AVENUE

PO-70 0-(3ES)T SI GNAL AND LI GHTI NG VATSOWILLE CA 95077 WLLOWS, CA 95988

6203- 023-() (831) 724- 1011 530) 934. 3520
HB1 SWPPP (530) 934-
03- BUT-99- 23. 8/32. 2 IN BUTTE COUNTY | N AND NEAR CHI CO AT DEBRUI N CONSTRUCTI ON | NC ROGERS, JI'M $319,020 04/01/08 0%
03- 2MB904 VARI OUS LOCATI ONS P O BOX 1355 3881 BENATAR WAY, :g ggf i;; 82 0%
TREAT BRI DGE DECKS SU TE C
FRENCH CAMP CA 95231 oH CO. CA 95928
(209) 462- 5100 530 595 5245
HVBH VPCP (530) 895-
03- BUT- 99- 34. 2/ 34. 9 IN BUTTE AND NEVADA COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY ~ GRANDY, DWAYNE $730, 730  03/03/08 0%
03- 3E2304 ROUTE 99 AND ON ROUTE 80 P O BOX 50085 849 N. HUVBOLDT AVE. $0 03/12/08 0%

ACST- P099- (514) E $0 05/30/08

G P0-99 5- (4EA)C

CONSTRUCT BARRI ERS

WATSONVI LLE CA 95077

W LLOAB, CA 95988
(530) 934- 3693

080- 4187- () (831) 724- 1011
HB1 SWPPP
03- BUT- 149-/ 4. 6 IN BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANITE A | NGVOLDSEN, KYLE $83, 683, 641 01/ 31/ 06 57%
2&3?)2((2)?)/‘;_(008) c VARI QUS LQCATI ONS JONT VENTURE OF F C | 2060 3RD STREET, $66, 388, Zig 82; 8‘135 gg 79%
007 08 CONSTRUCT 4 LANE EXPRESSWAY CONSTRUCTORS | NC AND GRANI TE syl TE B
()- -(8E) CONSTRUCTI ON COVPAN OROVI LLE, CA 95965
o 2100 GOODYEAR ROAD B}
HE14 HBL SWPPP (530) 532-9377
HA21 BENI CI A CA 94510
(707) 742- 6000
03- BUT- 162-24.2/31. 1 I N BUTTE COUNTY ABOUT 5.6 M LES EAST NORTHWEST PAVI NG GEESEY, DUANE $311,840 03/26/08 0%
03- 2VP904 OF OROVI LLE FROM FORBESTOAWN ROAD TO 8115 SECLUDED VALLEY DRI VE 1315 YUBA STREET ig 04/ 15/ 08 0%
FOREMAN CREEK ROAD
FOREA C REDOI 16 G 96001 WRYSHLLE. Ch 95501
(530) 246- 4388 (530)
HML WPCP
03-COL-5-2.3/13.8 IN COLUSA COUNTY AT VAR OUS LOCATI ONS DEBRUI N CONSTRUCTI ON | NC SALHANEY, LARRY $213,000 03/07/08 0%
03- 1E6004 SEAL BRI DGE DECK P O BOX 1355 $0 03/21/08
1315 YUBA STREET 30 06/09/08 0%

HA21 WPCP

FRENCH CAMP CA 95231
(209) 462- 5100

MARYSVI LLE, CA 959501
(530) 634- 7682
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Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL- 5- 16. 6/ 18 IN COLUSA COUNTY | N WLLIAVS AT PROFESSI ONAL CONSTRUCTI ON SALHANEY, LARRY $839,385 02/ 21/08 0%
03-2MB804 W LLI AVB OVERHEAD AND AT E STREET SERVI CES 1315 YUBA STREET 23 82; ég; 82 0%
OVERCROSSI NG 3309 VI NCENT ROAD MARYSVI LLE, CA 95901
TREAT BRI DGE DECKS 3
PLEASANT HI LL CA 94523 (530) 634- 7682
HVB WPCP (925) 945- 1052
03-COL-20-2.5/0 IN COLUSA COUNTY ABOUT 20 M LES WEST MENDOCI NO CONSTRUCTI ON KRAFT, DAN $175,653 01/ 07/08 0%
2(3:;\]?_5223 004) E OF WLLIAVS AT PM 2.6 SERVI CES | NC 1401 WLL S. GREEN, :g 8%5 gg; gg 0%
0 -(004) STABI LI ZE CUT SLOPE P O BOX 1517 SUTE A
WLLITS CA 95490 0;352%8%023932
HA23 WPCP (707) 459- 2377 (530) 458-
03-ED-50-.9/17.2 IN PLACER, SACRAMENTO, EL DORADO, STEI NY AND COVPANY | NC NOVOTA, RYAN $1, 658,171 01/ 24/ 08 0%
03- 4E1104 SUTTER, AND YOLO COUNTI ES AT VARIQUS P O BOX 3008 11323 SANDERS DRI VE ig (1)(2)5 %(1)5 82 0%
LOCATI ONS NCHO
I NSTALL DETECTI ON SYSTEMS VALLEJO CA 94590 (Rgle) 35:3:.02223/& h goraz
(707) 552- 6900
HB4N WPCP
03-ED-50-14.8/0 IN EL DORADO COUNTY NEAR PLACERVI LLE DOUG VEERKAMP GENERAL SPECTOR, PETE $91,999 03/18/08 0%

03- 3E1904
ACNH- 43D5- (004) E

--0

HA23 WPCP

03- ED- 50- 16. 7/ 18. 1
03- 35554
ACST- P050- (110) E

PO-50 1- (OEB)R

6203- 014- ()
HB4N SWPPP
HB4N

03- ED- 50- 33. 3/ 55. 3
03- 2E9604
ACNH- 43C5- (004) E

--0

HA23 WPCP

0.5 MLE WEST CF M SSOURI

OVERCRGSSI NG
STABI LI ZE CUT SLOPE

I'N EL DORADO COUNTY I N PLACERVI LLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCRCSSI NG TO CLAY STREET
UNDERCRCSSI NG AND AT HANGTOMWN

W DEN HI G-MAY AND BRI DGES

I'N EL DORADO COUNTY ABQUT 2 M LES
EAST OF SLY PARK UNDERCROSSI NG AND
2.5 M LES WEST OF STRAVBERRY

REPAI R STORM WATER DANMAGE

ENG NEERI NG | NC
2585 COLD SPRI NGS ROAD

PLACERVI LLE CA 95667
(916) 933- 7077

M TCHELL ENG NEERI NG
P O BOX 34367

SAN FRANCI SCO CA 94134
(415) 227- 1040

DOUG VEERKAMP GENERAL
ENG NEERI NG | NC
2585 COLD SPRI NGS ROAD

PLACERVI LLE CA 95667
(916) 933- 7077

State of California Department of Transportation

3065 BLAIR AVE. P.O
BOX 2424

PLACERVI LLE, CA 95667
(530) 321- 0986

RESTAINO, M C
701 FORNI ROAD
PLACERVI LLE, CA 95667
(530) 344- 1691

SPECTOR, PETE
3065 BLAIR AVE. P.O
BOX 2424

PLACERVI LLE, CA 95667
(530) 621- 0986

$0 04/02/08

0%

$0 05/07/08

$35, 509, 672 03/ 22/ 06 72%

$22, 110,922 04/03/06

62%

$0 01/16/09

$102, 410 12/ 14/07 0%

$0 01/14/08

0%

$0 02/27/08

SUSPENDED
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Statement of Ongoing Contractsasof 04/20/08 05/ 01/ 08
District 03
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COMPANY R VAS, LU S $1, 323,457 03/ 25/ 08 0%
03-2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. 23 04/ 07/ 08 0%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424
PLACE M CROSURFACI NG PLACERVI LLE, CA 95667
(916) 373-1500 530) 621- 0985
HMLA WPCP (530) 621-
03-ED-89-17.5/17. 6 IN EL DORADO COUNTY NEAR EMERALD BAY H M BYARS CONSTRUCTI ON CO RIVAS, LU S $121,918 12/12/07 0%
03- 3E3604 REMOVE SLI DE P O BOX 10047 BLAIR AVE. P $0 02/08/08 9
ACST- 43C8- (004) E ;?)252424 - PO $0 06/ 02/ 08 0%
43-G8 0-(4B5) RENO NV 89510 PLACERVI LLE, CA 95667
--0) (775) 677- 6620 530 691 0955
HA23 SWPPP (530) 621-
03- GLE-5-/20 IN GLENN COUNTY I N AND NEAR W LLOAS BALDW N CONTRACTI NG COMPANY  ALLEN, JCDY $5, 109, 586 05/ 16/ 07 59%
03- 1E6904 FROM THE COLUSA COUNTY LINE TO 0.2  INC 849 N. HUVBOLDT $4, 930, Ogg 825 2;5 8; 93%
M LES NORTH OF COUNTY ROAD 28 1764 SKYWAY AVENUE
ASPHALT CONCRETE OVERLAY
CH GO CA 95928 :/\15;;;3\;\::;1 3?:235988 SUSPENDED
HML SWPPP (530) 891- 6555
03- NEV-20-/ 4. 1 IN YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COMPANY  ZI NK, PHI L $34, 329,693 09/ 19/ 06 71%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $32, 619, 828 ig; 8?; gg 93%
1.0 KM EAST OF QAK CANYON DRI VE VATSONVI LLE CA 95077 COLFAX, CA 95713
REALI GNVENT AND W DENI NG ROADVAY .
(831) 724- 1011 (530) 346- 7996
HB1 SWPPP
03- NEV- 80-2.5/5.6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, RCD $65, 518, 222 03/ 16/ 07 25%
OA?C’; &Agg(z){ 180V N 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $17, 001, 7;3 225 225 % 26%
A (180) OVERCROSSI NG TO THE DONNER SUMMT SUTE B
0 SAFETY REST AREA (916) 386- 5900 ROCKLI N, CA 95677
REHABI LATE BRI DGES AND ROADVAY . .
A2 - (916) 624- 2783
03- NEV- 80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $56, 490, 571 10/ 05/ 07 0%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $39,600 11/13/07 0%
ACI M 080 - (184)E $0 12/25/11
CREEK UNDERCROSSI NG ROAD STE. B-4
--0) REHABI LI TATE ROADVAY SACRAMENTO CA 958276830 TRUCKEE, CA SUSPENDED

(916) 386- 5900
HA22 SWPPP (530) 265- 9871
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Statement of Ongoing Contractsasof 04/20/08 05/ 01/ 08
District 03
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-27. 2/ 31. 8 I N NEVADA COUNTY NEAR FLORI STON AT  ROBERT J FRANK CONSTRUCTION  CROSBY, TIM $477,470 09/ 20/ 07 0%
03-2E9704 VARI OUS LOCATIONS FROM 0.1 M LE WEST I NC 10960 VEST Rl VER $0 10/11/07 0%
AC'(;\M?’C“'(OO“) E OF TRUCKEE Rl VER BRI DGE TO THE NEVADA 2806 TARMAC RD STREET $0  12/24107
o COUNTY LI NE
REMOVE SLI DE MATERI AL REDDI NG CA 96003 (TE;%E; ?2926161 SUSPENDED
HA23 WeCP (530) 222- 1408
03- PLA- 20- 41. 3/ 43 I N PLACER AND NEVADA COUNTI ES ABOUT HARVEYS EXCAVATI NG AND FREDRI CKSON, SCOTT $121, 845 03/ 25/ 08 0%
03- 2VB404 26.5 MLES EAST OF NEVADA CI TY FROM HAULI NG NC 12047 DONNER PASS $0 04/22/08 0%
1.1 M EAST OF BOWAN LAKE ROAD TO 4325 DOM NGUEZ ROAD SUITE C  ROAD., SUITE B-4 $0 06/25/08
0.5 M EAST OF LAKE SPA
REHABI LI TATE CULVERTS ROCKLIN CA 95677 TESSKE; 5227
HVR WPCP (916) 624- 6070 (530)
03-PLA-49-3.2/7.4 I N PLACER COUNTY | N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC OULAD- DAOUD, BRAHI M $6, 930,336 11/21/06  100%
03-0A4104 FULVEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 2520 WARREN DRI VE, $5, 232,372 12/ 05/ 06 750
AVENLE BENI CI A CA 94510 SUITE B 50 oRrosros
W DEN ROADWAY
(707) 746- 6870 Rgl::"'eg;l ;‘935677
HB4N SWPPP (916) 624-
03- PLA-80-32.3/0 IN PLACER COUNTY | N COLFAX AT 0.5 R A NEMETZ CONSTRUCTI ON CO | NOWARD, DONALD $140, 407 01/ 15/ 08 55%
03-2VB204 M LE EAST OF I LLI NO STOW P O BOX 32 2520 WARREN DRI VE $2,250 02/ 05/08 2%
OVERCROSSI NG SUTE B $0 09/11/08
REPAI R CULVERT WLTON CA 95693 ROCKLI N, CA 95677 SUSPENDED
(916) 687-0400 916) 624- 2852
HVR WPCP (916) 624-
03- PLA- 80- 34. 8/34. 9 I N PLACER COUNTY NEAR COLFAX 0.1 WEST CAL NEVA CONSTRUCTI ON WARD, DONALD $83,395 03/07/08 0%
OA?C’; fﬁgg‘é_ 00) E OF LONG RAVI NE UNDERCROSSI NG SERVI CESI NC 2520 WARREN DRI VE. 28 825 1(135 82 0%
0 (004) REPAI R SLOPE P O BOX 64 SUTE B
LOOM S CA 95650 (F?l::;‘g;l (23'2525677
HA23 WeCP (916) 543- 3360
03- PLA- 80- 41. 6/ 42 IN PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 395,236 10/ 02/ 07 13%
03- 006904 SAFETY ROADSI DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $276,415 11/13/07 8%
AClI M 080 - (185)E $0 10/ 25/ 09
REHABI LI TATE REST AREA ROAD, SU TE B-4
08-0 41- (5E) FOLSOM CA 95630 TRUCKEE. CA 96161
--0) (916) 351- 5400 ’

A6 ecP (916) 416- 3011
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Statement of Ongoing Contractsasof 04/20/08 05/ 01/ 08
District 03
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $19, 997, 344 02/ 29/ 08 0%
03- 4A7004 0.4 KM VEEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $0 03/21/08 0%
ACl M 0080- ( 186) UNDERCROSS! NG TO 0. 2 KM EAST OF BOX 1807 $0 04/ 06/ 09
-0 CARPENTER FLAT UNDERCROSSI NG BENICI'A CA 94510 COLFAX, CA 95713
REPLACE BRI DGE (707) 742- 6000 (530) 346- 7996
HA22 SWPPP
03- PLA- 80- 58. 3/ 59. 2 IN PLACER AND NEVADA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCFREDRI CKSON, SCOTT OR $4, 252,007 07/ 18/ 07 16%
03-1E2404 1.3 KM VEST OF YUBA GAP OVERCROSSI NGP O BOX 50760 MURPHY, RODNEY $139,880 08/10/07 30
ACI M 080 - (1B81)E TO 0.2 KM WEST OF THE ROUTE 80 AND 20 SPARKS NV 89435 12047 DONNER PASS $0 06/05/08
-0 SEPARATI ON (775) 355. 0420 ROAD SUTI E B- 4 SUSPENDED
EXTEND TRUCK CLI MBI NG LANE ) TRUCKEE. CA 96161
HB1 SWPPP ’
(916) 416- 3011
03- PLA- 80- 66. 3/ 68. 5 IN PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVPANY ZI NK, PHIL $24, 410,375 09/ 12/ 07 1%
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O $20, 040 09/ 28/ 07 0%
ACI M 080 -(182)E UNDERCROSSI NG AND AT KI NGVALE WATSONVI LLE CA 95077 BOX 1807 $0  10/26/09
-0 UNDERCRCSS| NG (831) 724- 1011 COLFAX, CA 95713 SUSPENDED
OVERLAY CONCRETE ROADVAY . .
HAoo - (530) 682- 7747
03-PLA-80-/1.6 I N PLACER COUNTY | N RCSEVILLE FROM  WATKI N AND BORTOLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 53%
03-2C2104 $1, 230,182 02/ 22/ 06
PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY 79%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCROSS! NG BLVD.. SUITE 120 $0 02/11/10
--() PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886 SACRAVENTO, CA 95834
(415) 453- 4691 (916) 263- 4612
HA25 SWPPP
03- PLA-80-/2 I N SACRAMENTO AND PLACER COUNTIES I N GRANI TE CONSTRUCTI ON COVPANY WARD, DONALD $5, 162,178 11/07/ 06 0%
03-367814 AND NEAR ROSEVI LLE AT VAR OUS P O BOX 50085 2520 WARREN DRI VE $5, 162, 447 11/ 30/ 06 0%
NCI | - 6203- (016) P ' $0 12/10/08
620-3 01-() LOCATI NS WATSONVI LLE CA 95077 SUTTE B
20 CONSTRUCT BYPASS LANE (831) 724- 1011 ROCKLI N, CA 95677 PLANT EST
HB5 SWPPP (916) 624- 2791 SATI S
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHOE Cl TY FROMMARTI N BROTHERS CONSTRUCTI ON CROSBY, TIM $12, 837,505 12/18/07 0%
03- 2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $0 02/06/08
ACST- P089- ( 090) E oD QA ;gzgi_r\’\EST RIVER $0  03/09/ 10 0%
PO- 89 0- (OE) SACRAMENTO CA 95828
ASPHALT CONCRETE SURFACI NG
0 (916) 381- 0011 TRUCKEE, CA 96161

HA42 SWPPP (530) 587-5698
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Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-15.6/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORI NG SCOTT, JEFF $256,520 01/31/08 0%
03- 2M2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEWAY 23 82; 8;; 82 0%
RECONSTRUCT JOI NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120

OAKLAND CA 94608 SACRAMENTO, CA 95834 SUSPENDED

HVBH WPCP (510) 420- 8992 (916)847-4916

03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTI ON
03-3A0104 FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909
ACI M 005 -(324)E NORTH OF ROUTE 5/50 SEPARATI ON

-0 SLAB REPLACEMENT DUBLIN CA 94568
(925) 829- 9220

HA22 WPCP

03- SAC-5- 22. 6/ 23. 5 I N SACRAVENTO COUNTY | N SACRANENTO

03- 0A3604 FROM 0.6 KM SOUTH OF ROUTE 5/ 50

ACIM-005 -(325)E SEPARATI ON TO RI CHARDS BOULEVARD

-0 ONDERGROSS] NG RANCHO CORDOVA CA 957412948
(916) 635- 9370

REHABI LI TATE STRUCTURE

C C MWYERS I NC
P O BOX 2948

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931

OKPALA, MESHACK
3951 PERFORMANCE DR.
SUTE E

SACRAMENTO, CA 95838
(916) 263- 5620

SAGER JANET
3855 NORTH FREEWAY
BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4912

11323 SANDERS DRI VE
RANCHO CORDOVA, CA 95742
(916) 858- 8628

HA21 SWPPP
03- SAC-50-5. 3/ 15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGENENT
03- 0E8404 SACRAVENTO AT VARI OUS LOCATI ONS SERVI CES
ACST- POS0- (113) E PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR
PO-50 1-(3E)
--0) ORANGE CA 92868
TEA10 WeCP (714) 835- 4447
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760
FI ELD ROAD OVERCROSSI NG TO 0.5 KM
WEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435
W DEN Hl GHWAY (775) 355- 0420
HB4N SWPPP

03-SAC-51-1.2/3.8
03-3C0204

I N SACRAVENTO COUNTY | N SACRAMENTO  GRANI TE CONSTRUCTI ON COVPANY
FROM J STREET SEPARATI ON TO ROUTE 160 P O BOX 50085

ACST- PO51- (024) E SEPARATI ON

G P0O-51 0- (4E) PLACE CONGRETE MEDI AN BARR! ER WATSONVI LLE CA 95077

--0) (831) 724- 1011

HA27 WPCP

FEUSI, ROBERT
3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834
(916) 263- 4926

$11, 438, 054

$27, 029, 574

09/06/07  26%
$3, 956, 184 10/ 04/ 07
$0 11/20/08 4%

02/ 08/ 08 0%
$0 02/ 28/ 08
$0 04/ 15/ 09 0%

$351, 568 04/ 16/ 07 0%
$303. 881 05/ 17/ 07
0%
$0 12/ 04/ 09
PLANT EST
SATI'S
$2,876,802 12/14/06  99%
$2. 974,562 01/10/07
$0 01/18/09  100%
$4, 968,968 02/ 06/ 08 0%
$110, 027 02/ 27/ 08
2%
$0 09/ 23/ 08
SUSPENDED
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05/ 01/ 08
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 99- 11. 0/ 17 I N SACRAMENTO COUNTY | N AND NEAR ELK DE SILVA GATES CONSTRUCTI ON  WALKER, CLAY W $2, 549, 651 12/ 05/ 07 15%
2&%_‘52883_ s13) E GROVE AT VARI OUS LOCATI ONS P O BOX 2909 3855 NORTH EREEWAY $477, 9% ég; 2‘71; 8; 19%
(513) CONSTRUCT OUTER SEPARATI ON BARRI ERS BLVD. STE. 120
PO- 99 5-(3E) DUBLI N CA 94568 SACRAVENTO, CA 95834
-0 (925) 829-9220 916) 263- 4927
HB1 SWPPP (916) 263-
03- SAC- 99-19. 4/ 19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 276,655 12/ 14/ 07 41%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF | NC 3855 NORTH FREEVAY $482, 1% 8% ;g; fﬁ 38%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SU TE A BLVD. STE. 120
HI GHVAY PLANTI NG AND | RRI GATI ON
SACRAMENTO CA 95828 SQSGRAZEQITZH;A 95834
HA25 SWPPP (916) 383- 4071 (916) 263-
03- SAC-99-/36. 8 I N SACRAMENTO AND YOLO COUNTI ES AT CENTRAL FENCE CO SM TH, GLEN $1,359,311 10/01/07  100%
2&%_0(1)(7)8@_ 2o2) E VARI QUS LOCATI ONS 148 OTTO CI RCLE 3855 NORTH FREEWAY $926, 7;2 (1);5 (1)25 8; 67%
(292) UPGRADE NMETAL BEAM GUARD RAI L BLVD, STE 120
G 00- 0C 2- (2E) SACRAMENTO CA 95822 SACRAVENTO, A 95834
-0 (916) 424- 5692 S10r 265 4619 OVER RUN
HB1 WPCP (916) 263-
03- SAC- 160-5. 8/ 0 I N SACRAMENTO COUNTY NEAR | SLETON AT AMERI CAN Cl VI L CONSTRUCTORS OLGUI N, JORGE $733,848 06/26/07  100%
03- 1E5004 SACRAMENTO RI VER | SLETON BRI DGE VEEST COAST | NC 3951 PERFORMANCE $690, 823 8;; gf{; 8; 100%
M SCELLANEOUS BRI DGE REPAI RS 3701 MALLARD DRI VE DRI VE, STE. E 04/ 04/ 08
BENI CI A CA 94510 S’;f:AZE’;‘T;SgCA 95838 COVPLETED
HVB WPCP (707) 746- 8028 (916) 263-
03- SAC- 160-9. 7/ G35. 1 I N SACRAMENTO COUNTY NEAR SACRAMENTONORTHERN CALI FORNI A PAVI NG | NCFEUSI, BOB $1, 004, 965 03/ 21/ 08 0%
03- 3MD004 FROM WALKER LANDI NG ROAD TO 0.3 MLE P O BOX 1231 3855 NORTH FREEWAY 28 04/ 22/ 08 0%
NORTH OF STONECREST ROAD
SEAL COAT YREKA CA 96097 2?@@3?511285834
(530) 842- 7283 916 263. 4926
HML WPCP (916) 263-
03- SAC- 160- 46. 2/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BUGLER CONSTRUCTI ON BEHVAND, MORTEZA $293,820 03/26/ 08 0%

03- 1E4304

HA21 WPCP

DEADVAN S SLOUGH OVERCROSSI NG
REPLACE BRI DGE RAI LI NG

47000 WARM SPRI NGS BLVD NO 10

FREMONT CA 94539
(510) 623- 0881

3855 NORTH FREEWAY
BLVD., SUITE 120
SACRAMENTO, CA 95834
(916) 263- 4902

$0 04/17/08
$0 07/30/08

0%
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HA42 WPCP

REPLACE CULVERTS
GRASS VALLEY CA 95945

(530) 273- 3381

NEVADA CI TY, CA
(530) 265- 9869

Statement of Ongoing Contractsasof 04/20/08 05/ 01/ 08
District 03
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-220-3.0/3. 1 I N SACRAMENTO COUNTY AT RYDE AT CENTRAL VALLEY ENG NEERI NG ANDSM TH, GLEN $51, 646 12/ 24/ 07 0%
I g RO LT 11 2055 s FeEe Py o
43-D4 0-(4B) REPAI R TRAVEL WAY 216 KENROY LANE BLVD., STE. 120 04/ 24/ 08
--() ROSEVI LLE CA 95678 SQASGRAZEET?M? 95834
HA23 WPCP (916) 791- 1609 (916) 263-
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC $10, 162, 893 04/ 01/ 08 0%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD $0  04/30/08 0%
FOLSOM BOULEVARD $0
FI RE AND LI FE SAFETY REPAI RS VEST SACRAMVENTO CA 95691
(916) 372- 2190
HA13
03-SI E-49-3.1/0 I'N S| ERRA COUNTY ABOUT 7 M LES NORTH GRANI TE CONSTRUCTI ON COMPANY DEMARTI NI, MARK $127,237 03/ 06/ 08 0%
2&?%;%‘;_(004) c OF CAMPTONVI LLE AT 0.7 M LE SOJUTH OF P O BOX 50085 10057 GOLD FLAT ROAD $4§g 825 (1)25 82 0%
NORTH YUBA RI VER BRI DGE NEVADA CI TY, CA
43-D7 0- (4E) WATSONVI LLE CA 95077
0 REPAI R EMBANKVENT (831) 724- 1011 (530) 265- 9869 SUSPENDED
HA23 WeCP
03- SI E-49-18.7/18. 8 IN S| ERRA COUNTY ABOUT 1.8 M LES HARVEYS EXCAVATI NG AND DE MARTI NI, MARK $142,085 03/ 21/ 08 0%
géiEiggg 004 NORTH OF DOWNI EVI LLE HAULI NG NC 10057 GOLD FLAT ROAD :g 82; i;; gg 0%
. 43;38 (O;JE‘) ) RECONSTRUCT ENBANKMVENT 4325 DOM NGUEZ ROAD SUITE C  NEVADA CI TY, CA
--0) ROCKLI N CA 95677 (530) 265- 9869
HA23 WPCP (916) 624- 6070
03- SI E-49-32.2/32. 4 I'N S| ERRA COUNTY NEAR BASSETTS ABOUT NEYERS EARTHWORK | NC DEMARTI NI, MARK $541,930 12/ 14/ 07 0%
2&%‘5‘91‘31%‘71 (004) E 1.1 MLES SOUTH OF GOLD LAKE ROAD P O BOX 493730 10057 GOLD FLAT ROAD $5, 6;3 8;5 géj gg 1%
i i REPLACE ROCK SLOPE PROTECTI ON
43-C7 0- (4EA)C REDDI NG CA 96049 ?‘?3”8;326? ;;’GQCA
P049- 140- () (530) 365- 8858 e
HA23 SWPPP
03- SI E-49-/41.2 I'N S| ERRA AND YUBA COUNTI ES AT HANSEN BROS ENTERPRI SES DE MARTI NI, MARK $325, 424 03/ 27/ 08 0%
03-4C5304 VARI QUS LOCATI ONS P O BOX 1599 10057 GOLD FLAT ROAD :g 8‘715 14715 gg 0%
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Statement of Ongoing Contractsasof 04/20/08

05/ 01/ 08
District 03
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E- 89- 20. 0/ 30 IN SI ERRA COUNTY AT AND NEAR CALPI NE | NTERMOUNTAI N SLURRY SEAL | NC $614, 614 04/ 08/ 08 0%
03-2M3204 FROM ROUTE 49 WEST TO THE PLUMAS P O BOX 50085 $0  04/24/08 0%
COUNTY LI NE $0
M CROBUREAC NG WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA WPCP
03- SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTI ES NEAR DE Sl LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSAMA $75, 847,919 12/ 06/ 07 5%
2&?%%_(094) c NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 3951 PERFORMANCE $415, 9;8 (1)25 g; fﬂ 1%
0 KM NORTH OF FEATHER Rl VER BOULEVARD DUBLI N CA 94568 DRI VE, SU TE E
o W DEN AND REALI GN ROADVAY
(925) 829- 9220 SQSEAZ?;T;SEA 95835
HE14 SWPPP (916) 263-
03- SUT- 99- 28. 6/ 30. 9 IN SUTTER COUNTY I N AND NEAR YUBA  DE SILVA GATES CONSTRUCTI ON  GEESEY, DUANE $13, 447,011 04/ 03/ 07 61%

03- 1A9104 CI TY AT VAR OUS LOCATI ONS P O BOX 2909 1351 YUBA STREET $9,881,699 04/19/07 73%
ACST- X101- (123) E PAVEVENT REHABI LI TATI ON VARYSVI LLE. A 95901 $0 07/28/08
X1-01 1- (3E) DUBLI N CA 94568 (530) 682 6’700
-0 (925) 829- 9220
HA22 SWPPP
03- YOL- 5- 22. 8/ 27 IN YOLO COUNTY AT AND NEAR DUNNI GAN  GHI LOTTI BROS | NC GHASSEM , MOHSSEN $969, 627 12/ 03/ 07 0%
03-2Mi104 FROM 0.2 M LE NORTH OF ROUTE 505/5 525 JACOBY STREET 3951 PERFORMANCE :g 8%5 (1)25 gg 0%
SEPARATI ON TO 0.4 M LE NORTH OF DRI VE STE. E
COUNTY ROAD 4 OVERCROSSI NG (S4AT5;Q4AE4AE;O§:? 94901 SACRAMENTO, CA 95838
RUBBERI ZED ASPHALT CONCRETE OVERLAY . .
HVLA VPCP (916) 263- 5648
03- YOL- 5- 22. 8/ 27 IN YOLO COUNTY AT AND NEAR DUNNI GAN MARTI N BROTHERS CONSTRUCTI ON GHASSEM , MOHSSEN $1,307,710 12/ 13/07 0%
03- 21204 FROM 0.2 M LE NORTH OF ROUTE 505/5 20 LI GHT SKY COURT 3951 PERFORMANCE DR. 28 34115 225 82 0%
SEPARATI ON TO 0.4 M LE NORTH OF SACRAVENTO CA 95828 STE. E
COUNTY ROAD 4 OVERCROSSI NG (916)381- 0911 SACRAMENTO, CA 95838 SUSPENDED
ASPHALT CONCRETE SURFACI NG .
HVLA VPCP (916) 263- 5648
03- YOL-5-/25.6 I'N YOLO COUNTY I N AND NEAR WOODLAND J MC LOUGHLI N ENG NEERI NG CO $368,529 04/03/08 0%
03- 0E2204 AT VARI QUS LOCATI ONS FROM SACRAMENTO | NC $0 04/28/08 0%
R VER BRI DGE TO COUNTY ROAD 6 10641 FULTON COURT $0
OVERCROSSI NG
SEAL BRI DGE DECKS RANCHO CUCAMONGA CA 91730
HA21 wecP (909) 944- 1037
Totals: Authorized Final Amt: $527, 798, 963 Completed to Date: $176,177,258  Work ThisMonth: $0
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03-BUT-70-10.9/11.7
03- BUT- 99- 23. 8/ 32. 2
03- BUT-99-34.2/34.9
03-BUT-149-/4.6

03- BUT-162-24.2/31.1
03-COL-5-2.3/13.8
03- COL- 5-16.6/18
03-COL-20-2.5/0

03- ED-50-.9/17.2
03-ED-50-16.7/18.1
03- ED- 50- 33. 3/ 55. 3
03- ED- 50- 75. 0/ 80. 4
03- ED-50-14.8/0
03-ED-89-17.5/17.6
03- GLE-5-/20

03- NEV-20-/4.1

03- NEV- 80-27.2/31.8
03- NEV-80-2.5/5.6
03- NEV-80-9.2/13.6
03- PLA- 20-41. 3/ 43
03-PLA-49-3.2/7.4
03- PLA-80-32.3/0

Statement of Ongoing Contracts - Index

Contract

03- 1E1604
03- 2MB904
03- 3E2304
03-3822V4
03- 2MP904
03- 1E6004
03- 2MB804
03- 3E1804
03-4E1104
03- 35554
03- 2E9604
03- 2M6204
03- 3E1904
03- 3E3604
03- 1E6904
03- 1A5304
03- 2E9704
03- 0A6324
03- 0A6314
03- 2MB404
03- 0A4104
03- 2MB204

Page
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03- PLA-80-34.8/34.9
03- PLA- 80-41. 6/ 42
03- PLA- 80-54. 4/ 56. 4
03- PLA- 80-58. 3/59. 2
03- PLA- 80-66. 3/68.5
03- PLA-80-/1.6
03- PLA-80-/2
03- PLA-89-8.6/13.7
03- SAC-5-15.6/0
03- SAC- 5- 15. 6/ 22.
03- SAC- 5- 22. 6/ 23.
03- SAC- 50- 5. 3/ 15.
03- SAC- 50-9. 5/ 10.
03- SAC-51-1.2/3.8
03- SAC- 99- 11. 0/ 17
03- SAC-99- 19. 4/19. 8
03- SAC-99-/36. 8
03- SAC-160-5.8/0
03- SAC-160-9. 7/ G35. 1
03- SAC- 160-46. 2/ 0
03- SAC-220-3.0/3.1
03- SAC-5501-/0

© N 01

Statement of Ongoing Contracts - Index

Contract

03- 2E9504
03- 0C6904
03- 4A7004
03- 1E2404
03-0C7704
03-2C2104
03- 367814
03-2A9214
03-2M2804
03- 3A0104
03- 0A3604
03- 0E8404
03- 2E1304
03-3C0204
03- 1E9904
03- 0C0004
03-1C1704
03- 1E5004
03- 3MD004
03- 1E4304
03- 3E3104
03-2C8434

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-SIE-49-3.1/0 03- 3E2704 8
03- SI E-49-18.7/18.8 03- 3E3404 8
03- SI E-49-32.2/32.4 03- 2E9404 8
03-SI E-49-/41.2 03-4C5304 8
03- SI E- 89-20. 0/ 30 03- 2M3204 9
03- SUT-70-.2/8.3 03-3864U4 9
03- SUT- 99- 28. 6/ 30. 9 03-1A9104 9
03- YOL- 5- 22. 8/ 27 03-2M4104 9
03- YOL- 5- 22. 8/ 27 03-2M4204 9
03- YOL-5-/25.6 03- 0E2204 9

Statement of Ongoing Contracts - Federal Aid

03
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $214, 634, 789
FEDERAL Al D ( PRI MARY) $76, 217, 981
FEDERAL Al D ( SECONDARY) $160, 295, 871
STATE H GHMAY $71, 488, 145
$5, 162, 178

$527, 798, 963

Work Comp
$22, 664, 025
$415, 940
$101, 002, 749
$46, 932, 098
$5, 162, 447
$176, 177, 258




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $733, 848
$733, 848

Work completed this Period:
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